

OBELIUS TECHNOLOGIES

Engineering Team — All-Hands Meeting Notes

January – March 2026 | Internal Use Only

Obelius Technologies

Meeting 1: January All-Hands

Date: Thursday, 16 January 2026 | **Time:** 10:00–11:15 AM (Tashkent, GMT+5)

Location: Main Conference Room + Zoom

Attendees:

- Amir Yusupov — Head of Engineering (Chair)
- Dilnoza Rashidova — Product Manager
- Bekzod Tashmatov — Backend Team Lead
- Nilufar Khamidova — Frontend Team Lead
- Rustam Nazarov — Senior Backend Engineer
- Kamola Ergasheva — DevOps Engineer
- James O'Brien — Client Delivery Lead (remote)

Agenda Item 1 — 2026 Product Roadmap Review

Dilnoza presented the Q1–Q2 roadmap. The primary focus for Q1 is stabilising the Nexara client integration and shipping the automated reporting module by 28 February. Q2 will introduce the multi-tenancy feature, which is already in scoping. The team raised concerns about the timeline for multi-tenancy given outstanding technical debt in the auth service. Dilnoza agreed to revisit the Q2 milestone dates with the CEO and report back.

Agenda Item 2 — Hiring Plan

Amir confirmed two approved headcount additions for Q1: one mid-level backend engineer and one QA engineer. Job descriptions are ready. Bekzod will conduct technical screens. Target start date for both roles is 1 March.

Agenda Item 3 — Technical Debt Review

Bekzod presented a technical debt audit covering the legacy REST API layer and the auth service. Key issues: the auth service has no unit test coverage and the token refresh logic contains a race condition seen in production twice in December. The team agreed to allocate 20% of sprint capacity in January and February to debt remediation, starting with the auth service.

Decisions Made

- Auth service remediation prioritised for January sprint — owner: Bekzod.
- 20% sprint capacity reserved for debt work for 8 weeks.
- Hiring to proceed immediately — Bekzod to post JDs by 20 January.

Action Items

Action	Owner	Deadline
Post backend and QA job descriptions	Bekzod Tashmatov	20 Jan 2026
Revise Q2 multi-tenancy milestone dates	Dilnoza Rashidova	23 Jan 2026

Begin auth service unit test coverage sprint	Rustam Nazarov	31 Jan 2026
Share updated roadmap with CEO for sign-off	Amir Yusupov	21 Jan 2026

Meeting 2: February All-Hands

Date: Thursday, 13 February 2026 | **Time:** 10:00–11:00 AM

Location: Main Conference Room + Zoom

Attendees:

- Amir Yusupov — Head of Engineering (Chair)
- Dilnoza Rashidova — Product Manager
- Bekzod Tashmatov — Backend Team Lead
- Nilufar Khamidova — Frontend Team Lead
- Kamola Ergasheva — DevOps Engineer
- James O'Brien — Client Delivery Lead (remote)
- Shohruh Mirzayev — QA Engineer (new hire, first meeting)

Agenda Item 1 — Client Project Status: Nexara Integration

James reported the Nexara integration is on track for the 28 February delivery. UAT began on 10 February and identified three medium-priority bugs, all assigned and in progress. One edge case related to timezone handling in the reporting module requires a decision: Nexara's team wants UTC-only output but our API currently returns server-local time. The team agreed to implement a UTC conversion layer as a hotfix rather than refactoring the API, given the delivery deadline.

Agenda Item 2 — Infrastructure Changes

Kamola presented a proposal to migrate the staging environment from a single EC2 instance to a containerised setup using Docker Compose, with the option to move to ECS in Q2. Benefits: faster environment provisioning, parity with production, reduced debugging time. Estimated migration effort: 3 engineer-days. Approved by Amir. Kamola to deliver by end of February.

Agenda Item 3 — Hiring Update

Shohruh Mirzayev joined as QA Engineer on 3 February — welcomed by the team. The backend engineer search is ongoing. Three candidates have completed technical screens; one is progressing to final interviews. Offer expected by 20 February.

Decisions Made

- UTC conversion layer to be shipped as a hotfix before Nexara UAT closes — owner: Rustam.
- Staging infrastructure migration approved — owner: Kamola, deadline end of February.
- Backend engineer final interview to proceed week of 17 February.

Action Items

Action	Owner	Deadline
Ship UTC hotfix for Nexara reporting module	Rustam Nazarov	17 Feb 2026
Complete staging environment migration	Kamola Ergasheva	28 Feb 2026
Conduct final interview, prepare offer if approved	Bekzod Tashmatov	21 Feb 2026
Close out Nexara UAT bugs and confirm delivery	James O'Brien	27 Feb 2026

Meeting 3: March All-Hands

Date: Thursday, 12 March 2026 | **Time:** 10:00–11:20 AM

Location: Main Conference Room + Zoom

Attendees:

- Amir Yusupov — Head of Engineering (Chair)
- Dilnoza Rashidova — Product Manager
- Bekzod Tashmatov — Backend Team Lead
- Nilufar Khamidova — Frontend Team Lead
- Rustam Nazarov — Senior Backend Engineer
- Kamola Ergasheva — DevOps Engineer
- Shohruh Mirzayev — QA Engineer
- Daria Volkova — Backend Engineer (new hire, first meeting)

Agenda Item 1 — Q1 Retrospective & Q2 Planning Preview

Amir opened with a Q1 summary: Nexara delivered on time, two hires landed (Shohruh and Daria), and auth service test coverage increased from 0% to 61%. The team acknowledged that the 20% debt allocation was effective and agreed to maintain it through Q2. Dilnoza previewed the Q2 focus: multi-tenancy scoping begins in April, with a target for internal demo by end of May.

Agenda Item 2 — Infrastructure: ECS Migration Discussion

Kamola reported the staging migration to Docker Compose was completed 26 February. She presented a proposal to extend the work to production via AWS ECS in Q2. Estimated effort: 2 weeks of engineering time. Key benefits include auto-scaling, easier rollbacks, and alignment with industry standard container orchestration. The team discussed risks: ECS adds complexity and on-call burden. Agreed to proceed with a spike in April before committing to a full migration.

Agenda Item 3 — Technical Debt: API Layer

Bekzod proposed beginning deprecation of the legacy REST API layer in Q2. A GraphQL wrapper was prototyped in January and is ready for internal review. Nilufar confirmed the frontend team can adopt it incrementally. Rustam noted two external partners are using undocumented endpoints on the legacy layer — these must be communicated to and migrated before sunset. Agreed to set a legacy API end-of-life date of 31 August 2026.

Agenda Item 4 — Team Wellbeing Check-In

Amir raised the topic of on-call load. Two engineers flagged that weekend incidents in February affected morale. The team agreed to implement a formal on-call rotation from April, with a 1-week rotation schedule and an explicit policy that non-critical incidents are not escalated outside business hours.

Decisions Made

- Legacy REST API to be sunset 31 August 2026 — migration communications to start April.
- ECS production migration to begin with a spike in April, not a full commitment.
- Formal on-call rotation to be implemented from 1 April — Kamola to draft schedule.
- 20% sprint capacity for debt remediation maintained for Q2.

Action Items

Action	Owner	Deadline
Notify external partners of legacy API deprecation plan	Bekzod Tashmatov	1 Apr 2026

Plan and kick off ECS production spike	Kamola Ergasheva	15 Apr 2026
Draft on-call rotation schedule for April onwards	Kamola Ergasheva	25 Mar 2026
Begin multi-tenancy scoping document	Dilnoza Rashidova	31 Mar 2026
Internal GraphQL demo session for full team	Rustam Nazarov	26 Mar 2026